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ESTIMATE RUN 08/05/2019

ESTIMATE SUMMARY 14:00:33

CONTID: C22261         ESTIMATE NO: 0002 FINL 2005

PCN: 22261-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 & WCR 33 INTERSECTION IM PERCENT TIME:

PROJECT NO: FSA0142-068                   

SH 14 & WCR 33 INTERSECTION IM

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

AB Underground PAY PERIOD ENDING

21269 County Road 47 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LaSalle CO 80645     (520)609-3752 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 141,852.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 166,650.95 NON-PARTICIPATING 2,104.24

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,499.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

2,104.24

2,104.24

4,604.00

$

$

$

$

275.00

141,577.50

141,852.50

0.00

141,852.50

0.00

0.00

141,852.50

0.00

AMOUNT DUE 141,852.50 4,604.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,604.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

15.0 TIME ALLOW: 15

ORIG TIME ALLOW: 15

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/03/2019

06/03/2019

08/05/2019

08/05/2019

08/05/2019

01/03/2019

01/08/2019

01/31/2019

06/03/2019
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PCN: 22261-BID    ESTIMATE RUN 08/05/2019

PROJECT: FSA0142-068                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0010 Removal of Asphalt Mat 26.500

0.000

202-00220  
 

795.0026.500

0.00

26.500

SY  

30.00000

0015 *Removal of Asphalt Mat (Planing) 1,788.000

0.000

202-00240  
 

8,046.001,788.000

0.00

1,788.000

SY  

4.50000

0020 Removal of Ground Sign 2.000

0.000

202-00810  
 

120.002.000

0.00

2.000

EACH

60.00000

0025 Unclassified Excavation (Complete In Place) 118.000

0.000

203-00010  
 

4,956.00118.000

0.00

118.000

CY  

42.00000

0030 Embankment Material (Complete In Place) (R40) 41.000

0.000

203-00066  
 

4,715.0041.000

0.00

41.000

CY  

115.00000

0035 *Erosion Log Type 1 (12 Inch) 464.000

0.000

208-00002  
 

1,832.80464.000

0.00

464.000

LF  

3.95000

0040 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

35.001.000

0.00

1.000

HOUR

35.00000

0045 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

600.008.000

0.00

8.000

HOUR

75.00000

0050 Removal of Trash 2.000

0.000

208-00107  
 

70.002.000

0.00

2.000

HOUR

35.00000

0055 Erosion Control Management 12.000

0.000

208-00207  
 

1,320.0012.000

0.00

12.000

DAY 

110.00000
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PCN: 22261-BID    ESTIMATE RUN 08/05/2019

PROJECT: FSA0142-068                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 0.150

0.000

212-00006  
 

932.250.150

0.00

0.150

ACRE

6,215.00000

0065 *Soil Conditioning 0.150

0.000

212-00032  
 

1,140.000.150

0.00

0.150

ACRE

7,600.00000

0070 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

747.000

0.000

216-00201  
 

1,755.45747.000

0.00

747.000

SY  

2.35000

0075 Aggregate Base Course (Class 6) 87.570

0.000

304-06000  
 

3,502.8087.570

0.00

87.570

TON 

40.00000

0080 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

300.00000

0085 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 284.200

0.000

403-34751  
 

43,766.80284.200

0.00

284.200

TON 

154.00000

0090 *Delineator (Drivable Concrete Installation) (Type I) 9.000

0.000

612-00101  
 

990.009.000

0.00

9.000

EACH

110.00000

0095 *Sign Panel (Class II) 18.000

0.000

614-00012  
 

495.0018.000

0.00

18.000

SF  

27.50000

0100 *Sign Panel (Special) 2.000

0.000

614-00037  
 

6,500.002.000

0.00

2.000

EACH

3,250.00000

0105 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 24.000

0.000

614-01575  
 

252.0024.000

0.00

24.000

LF  

10.50000

0110 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000

0.000

614-01578  
 

210.002.000

0.00

2.000

EACH

105.00000
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PCN: 22261-BID    ESTIMATE RUN 08/05/2019

PROJECT: FSA0142-068                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Barricade (Type 3 F-A) 6.000

0.000

614-80311  
 

63.006.000

0.00

6.000

EACH

10.50000

0120 *Construction Surveying 1.000

0.000

625-00000  
 

5,355.001.000

0.00

1.000

L S 

5,355.00000

0125 *Mobilization 0.895

0.105

626-00000  
 

16,750.001.000

1,758.75

1.000

L S 

16,750.00000

0130 *Modified Epoxy Pavement Marking 11.250

0.000

627-00008  
 

3,825.0011.250

0.00

11.250

GAL 

340.00000

0135 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

45.000

0.000

627-30410  
 

1,181.2545.000

0.00

45.000

SF  

26.25000

0140 *Flagging 267.000

0.000

630-00000  
 

15,419.25267.000

0.00

267.000

HOUR

57.75000

0145 *Traffic Control Inspection 19.000

0.000

630-00007  
 

1,995.0019.000

0.00

19.000

DAY 

105.00000

0150 *Traffic Control Management 11.000

0.000

630-00012  
 

4,620.0011.000

0.00

11.000

DAY 

420.00000

0155 *Construction Traffic Sign (Panel Size A) 45.000

5.000

630-80341  
 

525.0050.000

52.50

50.000

EACH

10.50000

0160 *Construction Traffic Sign (Panel Size B) 18.900

2.100

630-80342  
 

220.5021.000

22.05

21.000

EACH

10.50000

0165 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

10.50000
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PCN: 22261-BID    ESTIMATE RUN 08/05/2019

PROJECT: FSA0142-068                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:00:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

2,100.004.000

210.00

4.000

EACH

525.00000

0175 *Drum Channelizing Device 49.500

5.500

630-80360  
 

605.0055.000

60.50

55.000

EACH

11.00000

0180 *Traffic Cone 3.600

0.400

630-80380  
 

4.404.000

0.44

4.000

EACH

1.10000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

2,380.001.000

0.00

1.000

L S 

2,380.00000

CAT 141,577.502,104.24141,577.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Sanitary Facility 1.000

0.000

620-00020  
 

275.001.000

0.00

1.000

EACH

275.00000

CAT 275.000.00275.00CURRENT AMT0400 $ $ $

$ 141,852.502,104.24$141,852.50$CURRENT AMTPROJECT TOTAL


